



Email: jointsecy@gmail.com

Phone: 03592-203852 (o)

**RURAL MANAGEMENT & DEVELOPMENT DEPARTMENT
GOVERNMENT OF SIKKIM
GANGTOK**

Ref No: 240 /RM&DD/M

Dated: 4th Feb, 2013

To,

**All District Collectors –cum-
Head of the District Level Committee of REDRH
Government of Sikkim**

Subject: Completing the beneficiary selection process under REDRH in earnest

Sir,

This is in continuation to letter dated 10th Jan, 2013 (enclosed) wherein it was highlighted that early completion of the beneficiary selection process will help in higher transparency levels, less confusion during selection, assuring the NC victim that he is being considered and finally expedite the timely completion of this project.

Only South District has fully completed the beneficiary selection process. Over the last three weeks, limited progress has been made by the other three districts (as per the data uploaded in the MIS upto 4th Feb, 2013) as indicated placed below:

	North*	East	South	West	State
Target	2,988	2,596	911	1477	7,972
Stage-I: Beneficiaries finalized as on 10th Jan, 2013	1,737	1,768	911	1,344	5,760
Stage-I: Beneficiaries finalized as on 4th Feb, 2013	1,740	1,769	911	1,347	5,767

* includes the two GPUs of East District namely Navey Shotak and Lingdok Nampong

Only seven beneficiaries have been added over the last three weeks. Hence, it is again requested that the beneficiary selection process be expedited and completed at the earliest.

Yours faithfully,

(Sandeep Tambe)

Special Secretary

Encl: As above

CC:

- 1. Secretary LR&DMD –cum- State Relief Commissioner**
- 2. Secretary – RM&DD**
- 3. Related officers of RMDD Head Office [SS-I, II, CE, AD (Accounts), SE(Stores), AD(IT)]**
- 4. All ADC (Dev)s to ensure early completion of the beneficiary selection and uploading in MIS**
- 5. All BDOs to ensure early completion of the beneficiary selection**

ENCLOSURE



Email: jointsecy@gmail.com

Phone: 03592-203852 (o)

**RURAL MANAGEMENT & DEVELOPMENT DEPARTMENT
GOVERNMENT OF SIKKIM
GANGTOK**

Ref No: 218/RM&DD/M

Dated: 10th Jan, 2013

To,

**All District Collectors –cum-
Head of the District Level Committee of REDRH
Government of Sikkim**

Subject: Completing the beneficiary selection process under REDRH in earnest

Sir,

As you are aware, the REDRH Operational Guidelines lays down the detailed criteria for selection of eligible beneficiaries which needs to be exercised in the special gram sabha. The progress in this regard (as uploaded in the MIS) as on 10th Jan, 2013 is placed below:

	North*	East	South	West	State
Target	2,988	2,596	911	1477	7,972
Stage-I: Beneficiary finalized as on 10th Jan, 2013	1,737	1,768	911	1,344	5,760
% Achievement	58%	68%	100%	91%	72%

* includes the two GPUs of East District namely Navey Shotak and Lingdok Nampong

Early finalization of the eligible beneficiaries will help in higher transparency levels, less confusion during selection, assuring the NC victim that he is being considered and finally expedite the timely completion of this project.

Hence, it is instructed that the beneficiary selection process especially for North and East Districts be expedited and completed at the earliest.

Yours faithfully,

(Sandeep Tambe)
Special Secretary

CC:

1. Secretary LR&DMD –cum- State Relief Commissioner
2. Secretary – RM&DD
3. Related officers of RMDD Head Office [SS-I, II, CE, AD (Accounts), SE(Stores), AD(IT)]
4. All ADC (Dev)s to ensure early completion of the beneficiary selection and uploading in MIS
5. All BDOs to ensure early completion of the beneficiary selection